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Moynihan, Colleen 11111111111111111711111111 111111111  

  

From: Frey, Rebecca 
Sent: Tuesday, July 26, 2016 11:01 AM 
To: Moynihan, Colleen 
Subject: FW: Ten Mile Drain interim action- remove and replace vaults 
Attachments: DSCN2260.JPG; DSCN2273.JPG; DSCN2259.JPG; tenmiledrain-irod-2014.05.pdf 

Importance: High 

Follow Up Flag: Follow up 
Flag Status: Flagged 

Think you should include this in the AR, too. 

Becky Frey 

Chief, Remedial Response Section #3 

Superfund Division 

EPA Region 5 

312-886-4760 
frey.rebecca@epa.gov  

From: Frey, Rebecca 

Sent: Thursday, September 10, 2015 10:04 AM 

To: Edwards, Jennifer <EdwardsJennifer@epa.gov>; Jeng, Richard Kleng.Richard@epa.gov> 

Subject: FW: Ten Mile Drain interim action- remove and replace vaults 

Importance: High 

Jenn and Richard — 
Info and pics for our conversation today. Joan Tanaka is also talking with Doug Ammon about ESD vs. ROD 
Amendment. Another option would be a removal action (using RA funding). 
Talk with you soon. 
-Becky 

Becky Frey 

Acting Chief, Remedial Response Branch #2 

Superfund Division 

EPA Region 5 

312-886-4760 

frey.rebecca@epa.gov  

From: Tanaka, Joan 

Sent: Thursday, September 10, 2015 8:07 AM 

To: Yi, Ji-Sun; Ammon, Doug 

Cc: Frey, Rebecca; Moynihan, Colleen; Kowal, Kathleen 
Subject: FW: Ten Mile Drain interim action- remove and replace vaults 

Importance: High 

Sun and Doug, 
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Per my voicemail message - Attached are some pictures of what was recently discovered during the 

construction of the 10-Mile Drain site. The middle jpg photo shows oil from a pipe trapped underneath a liner 

(previously installed by our Removal folks) that we would like to also address as part of the remedial 

action. The pipe runs between the two (currently excavated) manhole vaults. The oil is the same stuff we are 

going after in this source control RA, however our scope was originally to just excavate oil from under the 

manhole vaults. Seeing this source in the pipe, while the vaults are now excavated, indicates it would be 

prudent to also collect this oil now. We believe this is a significant change to the originally selected remedy 

(ROD attached); and would like to document the change in an [SD. The FS estimate for the cost of the 

originally selected remedy is $2.6M capital cost; $3.9M total present worth. The estimated cost to go after 

this additional oil is $700,000-$1.3M; therefore within the original +50% to -30% cost estimate. 

If this is a significant change we would like to see if we can secure funding for this additional work asap (not a 

given, but also not a lot of RA $ so we are hopeful), and while the vaults are excavated, also excavate the oil 

associated with the pipe. The [SD document would need to be written after the expanded RA work is done. 

Obviously time is of the essence for making this plan work, so let me and project team members know if you 

have concerns about proceeding with this approach as a significant change. Colleen Moynihan is the RPM, 

Kathy Kowal is the section chief, Becky Frey is our other branch chief; and they are all copied on this 

message. I am in the office today so please also call to discuss if needed. Thanks. 

Joan Tanaka 

Remedial Response Branch 1 Chief 

Superfund Division 

USE PA Region 5 

telephone: 312-353-5425 

From: Moynihan, Colleen 

Sent: Thursday, September 10, 2015 7:36 AM 

To: Tanaka, Joan 

Cc: Frey, Rebecca 

Subject: Fw: Ten Mile Drain interim action- remove and replace vaults 

Colleen T. Moynihan 
Remedial Project Manager 

U.S. EPA Region 5 
77 W. Jackson Blvd (SR-6J) 
Chicago, IL 60604 
Phone: 312-353-8196 

From: Moynihan, Colleen 

Sent: Monday, August 31, 2015 11:44 AM 

To: Frey, Rebecca 

Cc: Kowa!, Kathleen; Dytrych, William 

Subject: Ten Mile Drain interim action- remove and replace vaults 
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Becky: 

Here are some photos and figures to help capture what is going at the site. I am available by phone all day 
and I will be in the office tomorrow. 

The first embedded photo in the email was taken at 7179 on 8/17/15- manhole vault removed and pipes 
exposed in the excavation pit about 18 ft below grade. The pipe on the left in the photo extends towards 
Harper and connects to J01. You can see the 2 inch thick liner extends beyond the pipe and is really 
detached from the pipe at end. 

The two figures also embedded in the email help in presenting the photos- shows a graphic of the vault and 
the second figure shows where 7179 and J01 are located. 

Attached photos in the email 
DSCN2260- A picture taken at 7179 at this point clean backfill has been placed at the bottom of the 
excavation pit, then the liner installed and the based of the vault installed, which is also called a 
"cookie". You can see in this picture, the pipe which extends across Harper to 7179, the concrete 
cookie, the plug-which is placed inside the pipe as a precaution to stop the flow of water and finally a 
closer look at how the liner is pretty thick and is detached from the pipe and oil is dripping onto the 
absorbent pads. 

DSCN2259- Zooms into the exposed pipe to focus in on the leak. Plus, you can really see the liner flapped 
outside of the pipe. 

DSCN2273- picture taken on Saturday at 7179 at the pipe that extends across the street to Harper. The 
subcontractors cut a piece of the liner out- oil streamed out from between the pipe and liner and was 
captured by absorbent pads. As of today, the oil continues to drip and leak from between the liner and pipe 
onto the absorbent pads. 

Today we should be able to cut the pipe at J01 that extends across Harper to see if we observe the same 
release of oil from between the liner and the pipe. 
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Colleen T. Moynihan 
Remedial Project Manager 
U.S. EPA Region 5 
77 W. Jackson Blvd (SR-6J) 
Chicago, IL 60604 
Phone: 312-353-8196 
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